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Category Name Design-Segment-level Actionee HAIS 
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Subject Technology Selection 

Description of Problem or Suggestion: 

The design specification only references IR-1 and Release A deliveries with technology decisions for AM-1 (i.e., Release B) 
slipped until later. When are Release B technology decisions going to be made? The presentation material seems to suggest two 
different dates (EJ3-8 "late 95", EL-11 "IDR 7/95"). Selection of either ATM or HIPPI will have significant impacts on end system 
interfaces. Release A is supposed to support AM-1 interface testing. How can you do that if the interfaces are going to change? 
When is the schedule and traffic for Release B going to be baselined? Other EOS systems are working to AM-1 support dates and 
consistency across schedules should be ensured. 

Originator’s Recommendation 

Remove inconsistencies in dates cited and answer questions 

GSFC Response by: GSFC Response Date 

HAIS Response by: Forman HAIS Schedule 2/28/95 

HAIS R. E. Armstrong HAIS Response Date 3/15/95 

Release B decisions will be presented at the Release B IDR, which is scheduled for September, 1995. Release A early interface 
tests for Release B operations apply to external interfaces (e.g., routers to ESN, Ecom and NSI). A router based design is the 
baseline for all of these interfaces. 

Status Closed Date Closed 4 /12/95 Sponsor desJardins 
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